

Name:Shraddha

SRN:PES1UG25AM812

Epics:

Story	Points	
Search for Available Rides	5	
Create a Ride	5	
Join a Ride	3	
Manage My Ride	3	

2. Ride Booking & Participation		
Story	Points	
Search for Available Rides	5	
Join a Ride	3	
View Ride Details	3	

3. User & Ride Management		
Story	Points	
Manage User Profile	5	
View My Rides	3	
Cancel a Ride	3	
Total: 11 points		

Q Search board

SB

Filter

Group

Complete sprint

To Do 3

Create a Ride
Parent
Ride Management
SCRUM-10

Join a Ride
Parent
Ride Management
SCRUM-11

+ Create

In Progress 1

Search for Available Rides
Parent
Ride Management
SCRUM-9

+ Create

In Review 0

+ Create

Done 0

+ Create

To Do 3

Create a Ride
Parent
Ride Management
SCRUM-10

Join a Ride
Parent
Ride Management
SCRUM-11

+ Create

In Progress 0

+ Create

In Review 1

Search for Available Rides
Parent
Ride Management
SCRUM-9

+ Create

Done 0

+ Create

Windows Taskbar

Search

Taskbar Icons

System Tray

Spaces

Carpooling Project

Summary Board Docs Development

Q Search board

SB

Filter

Group

Complete sprint

To Do 3

ate a Ride
Parent
Ride Management
SCRUM-10

Join a Ride
Parent
Ride Management
SCRUM-11

Create

In Progress 0

+ Create

In Review 0

+ Create

Done 1

Search for Available Rides
Parent
Ride Management
SCRUM-9

+ Create

Spaces

Carpooling Project

Summary Backlog Board Docs Development +

Search board



Filter

Group

To Do 2

Join a Ride

Parent

Ride Management

SCRUM-11

Manage My Ride

Parent

Ride Management

SCRUM-12

+ Create

In Progress 1

Create a Ride

Parent

Ride Management

SCRUM-10

+ Create

In Review 0

+ Create

Spaces

Carpooling Project

Summary Backlog Board Docs Development +

Search board



Filter

Group

Complete sprint

To Do 2

Join a Ride

Parent

Ride Management

SCRUM-11

Manage My Ride

Parent

Ride Management

SCRUM-12

+ Create

In Progress 0

+ Create

In Review 1

Create a Ride

Parent

Ride Management

SCRUM-10

+ Create

Done 1

Search for Available Rides

Parent

Ride Management

SCRUM-9

+ Create

Carpooling Project

Summary Backlog Board Docs Development +

Search board



Filter

Group

Complete sprint

To Do 2

Join a Ride

Parent

Ride Management

SCRUM-11

Manage My Ride

Parent

Ride Management

SCRUM-12

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 2

Create a Ride

Parent

Ride Management

SCRUM-10

Search for Available Rides

Parent

Ride Management

SCRUM-9

+ Create

Spaces

 **Carpooling Project**  ...

 Summary

 Backlog

 **Board**

 Docs

 Development



 Search board

 **SB**

 Filter

 Group

To Do **1**

Manage My Ride

Parent

Ride Management

▼

 SCRUM-12

= 

+ Create

In Progress **1**

Join a Ride

Parent

Ride Management

▼

 SCRUM-11

= 

+ Create

In Review **0**

+ Create

spaces

 **Carpooling Project**  ...

 Summary

 Backlog

 **Board**

 Docs

 Development



 Search board

 **SB**

 Filter

 Group

 **Com**

To Do **1**

Manage My Ride

Parent

Ride Management

▼

 SCRUM-12

= 

+ Create

In Progress **0**

+ Create

In Review **1**

Join a Ride

Parent

Ride Management

▼

 SCRUM-11

= 

+ Create

Spaces

 **Carpooling Project**  ...

 Summary

 Backlog

 **Board**

 Docs

 Development



 Search board

 **SB**

 Filter

 Group

 **Complete sprint**   

To Do **1**

Manage My Ride

Parent

Ride Management

▼

 SCRUM-12

= 

+ Create

In Progress **0**

+ Create

In Review **0**

+ Create

Done **3**

Join a Ride 

Parent

Ride Management

▼

 SCRUM-11

✓ = 

Create a Ride

Parent

Ride Management

▼

 SCRUM-10

✓  

Spaces

Carpooling Project

...

Summary

Backlog

Board

Docs

Development

+

Search board

SB

Filter

Group

To Do 0

+ Create

In Progress 1

Manage My Ride

Parent

Ride Management

SCRUM-12

+ Create

In Review 0

+ Create

Spaces

Carpooling Project

...

Summary

Backlog

Board

Docs

Development

+

Search board

SB

Filter

Group

Comp

To Do 0

+ Create

In Progress 0

+ Create

In Review 1

Manage My Ride

Parent

Ride Management

SCRUM-12

+ Create

Spaces

Carpooling Project

...

Summary

Backlog

Board

Docs

Development

+

Search board

SB

Filter

Group

Complete sprint

0

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 4

Manage My Ride

Parent

Ride Management

SCRUM-12

Join a Ride

Parent

Ride Management

SCRUM-11

Spaces

 Carpooling Project ...



 Summary  Backlog  Board  Docs  Development  Reports +

Work item details



 Search table

Work item key	Work type	Work item priority	Issue summary
SCRUM-10	 Story	 High	Create a Ride
SCRUM-11	 Story	 Medium	Join a Ride
SCRUM-12	 Story	 Medium	Manage My Ride
SCRUM-4	 Subtask		Delegate this work item to a coding agent
SCRUM-5	 Subtask		Implement this work item from your IDE or terminal
SCRUM-6	 Epic	 Medium	Ride Management
SCRUM-9	 Story	 High	Search for Available Rides

< 1 >

Showing rows 1-7 of 7

Spaces

 Carpooling Project ...



 Summary  Backlog  Board  Docs  Development +

 **0 work items**
completed in the last 7 days

 **3 work items**
updated in the last 7 days

 **7 work items**
created in the last 7 days


 **0 work items**
due in the next 7 days

Work items by status



Work items by type

 Insights  ...




Work items by assignee






Work item creation trend

 Insights  ...



Work item cycle time





Report: SCRUM Sprint 1

*Work item added after sprint start

Scope changes log

[View in All work navigator](#)

Reflection answers

1. Did your estimations reflect the actual effort?

Yes. The story point estimates gave a reasonable idea of the effort required. The Fibonacci values helped compare the complexity of the user stories.

2. Was your backlog well-prioritized?

Yes. The important ride-management features were prioritized first, including searching for rides, creating a ride, joining a ride, and managing a ride.

3. How did your simulated sprint align with your plan?

The sprint followed the planned workflow. The user stories were moved through the sprint board and completed to simulate the development process.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the planned story points were completed during the sprint. It helped visualize sprint progress and showed the team's capacity to complete the planned work.